
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-19 17:55:24

2. Agency: 010

3. Bureau: 12

4. Name of this Investment: USGS - The National Map Reengineering Project

5. Unique Project (Investment) Identifier: 010-12-01-02-01-1210-00

6. What kind of investment will this be in FY 2011?:  Mixed Life Cycle
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
 The USGS has a mandate to provide base topographic information to the Nation and to its own scientific
programs and those of other Federal agencies. The mission is consistent with the Office of Management and
Budget Circular A-16, "Coordination of Surveying, Mapping, and Related Spatial Data Activities." Circular A-16
requires the USGS to lead the Nation in providing and maintaining a common set of base information and is
the Federal agency leader for elevation, hydrography, orthoimagery, and geographic names. The USGS is
providing the national leadership to develop and maintain The National Map. The National Map supports
National Critical Infrastructure assets by being the (1) guarantor of national data completeness, consistency,
and accuracy, (2) catalyst and collaborator for creating and stimulating partnerships, (3) integrator and certifier
of basic geospatial data from other participants, (4) owner and data producer of content for The National Map
when no other suitable and verifiable source for those data exist, and (5) leader in the development and
implementation of national geospatial data standards. The USGS also ensures the quality of The National Map
data through standards development, by devising and implementing quality assurance procedures, and by
promoting process certification criteria for content providers. All content of The National Map is documented by
metadata that comply with Federal Geographic Data Committee Standards supporting the National Spatial
Data Infrastructure. The National Map Reengineering Project supports a two-pronged strategy for
implementation of the vision that is described using an analogy of a blanket and quilt in the National Research
Council report "Weaving A National Map" (The National Academies Press, 2003). With this strategy, consistent
National digital map datasets at one or more scales, including framework layers, will provide blanket coverage
of the conterminous United States. At the same time, through formation of essential partnerships with other
Federal, State, local, and tribal governments, and non-governmental sources, patches of data at various
scales can be made available. The National Map Reengineering Project describes the plan to provide the
information technology and infrastructure to implement the vision of The National Map to meet national needs
for basic geospatial data. The National Map Tactical Plan was implemented in July, 2007 to show and monitor
the project status.

a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register. 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

9. Did the Agency’s Executive/Investment Committee approve this request?  * 
a.If "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?
Name:  *
Phone Number:  * 
Email:  * 

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *
Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this

investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):
 Financial management system name(s) System acronym Unique Project Identifier (UPI) number

* * *

a.   If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one):  * 

computer system security requirement; 
internal control system requirement; 
core financial system requirement according to FSIO standards; 
Federal accounting standard; 
U.S. Government Standard General Ledger at the Transaction Level; 
this is a core financial system, but does not address a FFMIA compliance area; 
Not a core financial system; does not need to comply with FFMIA 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES

(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY1 and
earlier

PY 2009 CY 2010 BY 2011 BY+1 2012 BY+2 2013 BY+3 2014 BY+4 and
beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Subtotal
Planning &
Acquisition:

* * * * * * * * *

Operations
&
Maintenance
:

* * * * * * * * *

Disposition
Costs
(optional):

* * * * * * * * *

SUBTOTAL: * * * * * * * * *

Government FTE Costs should not be included in the amounts provided above.

Government
FTE Costs

* * * * * * * * *

Number of
FTE
represented
by Costs:

* * * * * * * * *

TOTAL(inclu
ding FTE
costs)

* * * * * * * * *

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:
*
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table 1: Contracts/Task Orders Table

Contract or Task Order
Number

Type of
Contract/Task

Order (In
accordance

with FAR Part
16)

Has
the

contr
act

been
awar
ded
(Y/N)

If so what
is the date

of the
award? If
not, what

is the
planned
award
date?

Start date
of

Contract/T
ask Order

End date
of

Contract/T
ask Order

Total
Value of
Contract/

Task
Order (M)

Is
this
an

Inter
agen

cy
Acqu
isitio
n?

(Y/N)

Is it
perfo
rman

ce
base
d?

(Y/N)

Com
petiti
vely
awar
ded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,
EUL,
N/A)

Is
EVM

in
the

contr
act?
(Y/N)

ING08HQCN0005 Cost plus
award fee

Y 2008-03-06 2008-04-01 2013-03-31 $17.3 * * * * *

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:
*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *

a.If "yes," what is the date? *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2007 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * # of data
downloads from

the National
Hydrography

dataset

0 25,000 28,501

2007 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * % of surface
area of the

coterminous
U.S. for which
high-resolution

geospatial
datasets are
cataloged,

managed, and
available

through The
National Map

83% 83% 99.71%

2007 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * # of cumulative
Gigabytes
managed

85,857 200,000 278,646

2007 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * % High priority
of approved

system change
task orders
completed

0% 30% 3%

2008 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * % of surface
area of the

coterminous
U.S. for which
high-resolution

geospatial
datasets are
cataloged,

managed, and
available

through The
National Map

99.71% 100% 100%

2010 Resource
Protection: 
Improve the

Understanding
of National

* * # of cumulative
Gigabytes
managed

85,857 Increase to
351,678

(Projected
greater than -

2012 Projected
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Ecosystems
and Resources

Through
Integrated

400,000)

2008 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * # of data
downloads from

the National
Hydrography

dataset

28,501 31,000 32,500

2008 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * % High priority
of approved

system change
task orders
completed

3% 60% 30%

2010 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * % of surface
area of the

coterminous
U.S. for which
high-resolution

geospatial
datasets are
cataloged,

managed, and
available

through The
National Map

100% 100%

2011 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * % of surface
area of the

coterminous
U.S. for which
high-resolution

geospatial
datasets are
cataloged,

managed, and
available

through The
National Map

100% 100%

2012 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * % of surface
area of the

coterminous
U.S. for which
high-resolution

geospatial
datasets are
cataloged,

managed, and
available

through The
National Map

100% 100%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2009 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * % of surface
area of the

coterminous
U.S. for which
high-resolution

geospatial
datasets are
cataloged,

managed, and
available

through The
National Map

100% 100% 99.86%

2008 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * #of cumulative
Gigabytes
managed

278,646 302,990 434,661

2009 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * % High priority
of approved

system change
task orders
completed

30% 65% Data will be
available by
10/31/2009

2009 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * # of data
downloads from

the National
Hydrography

dataset

32,500 35,000 Data will be
available by
10/31/2009

2009 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * #of cumulative
Gigabytes
managed

85,857 Increase to
327,334

(Projected
greater than -

2012 Projected
400,000)

574,507 GB

2010 Resource
Protection:
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

* * % High priority
of approved

system change
task orders
completed

35% 70%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Interdisciplinary
Assessment.

2010 Resource
Protection:
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * # of data
downloads from

the National
Hydrography

dataset

35,000 40,000

2012 Resource
Protection:
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * # of data
downloads from

the National
Hydrography

dataset

45,000 50,000

2011 Resource
Protection:
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * # of data
downloads from

the National
Hydrography

dataset

40,000 45,000

2012 Resource
Protection:
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * % High priority
of approved

system change
task orders
completed

45% 80%

2011 Resource
Protection:
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * % High priority
of approved

system change
task orders
completed

40% 75%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Part II: Planning, Acquisition And Performance Information

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

NatMap O&M
06-Contract-A

pr

$0.1 $0.1 2006-04-01 2006-04-01 2006-04-30 2006-04-30 100.00% 100.00%

NatMap
O&M-07-FTE-

Jul

$0.2 $0.2 2007-07-01 2007-07-01 2007-07-31 2007-07-31 100.00% 100.00%

Rights-2nd
Quarter 07

(60%)

$0.0 $0.1 2007-01-01 2007-01-01 2007-03-31 2007-03-31 100.00% 100.00%

NatMap O&M
06-Contract-F

eb

$0.1 $0.1 2006-02-01 2006-02-01 2006-02-28 2006-02-28 100.00% 100.00%

NatMap O &
M-09-Contract

-May

$0.3 $0.2 2009-05-01 2009-05-01 2009-05-30 2009-05-30 100.00% 100.00%

FY 2013 O &
M Total

* * 2012-10-01 2013-09-30 0.00% 0.00%

FY 2011 DME
Total

* * 2010-10-01 2011-09-30 0.00% 0.00%

NatMap O&M
08-Contract-M

ay

$0.2 $0.2 2008-05-01 2008-05-01 2008-05-31 2008-05-31 100.00% 100.00%

Acquisition-1s
t Quarter 06

(31%)

$0.7 $0.2 2005-10-01 2005-10-01 2005-12-31 2005-12-31 100.00% 100.00%

FY 2004
NatMap
Common
Systems

$8.5 $8.5 2003-10-01 2003-10-01 2004-09-30 2004-09-30 100.00% 100.00%

Q3 FY 2009
DME

$0.1 $0.0 2009-04-01 2009-04-01 2009-06-30 2009-06-30 100.00% 100.00%

NatMap O&M
06-Contract-M

ar

$0.1 $0.1 2006-03-01 2006-03-01 2006-03-31 2006-03-31 100.00% 100.00%

NatMap
O&M-08-FTE-

Apr

$0.2 $0.3 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%

NatMap
O&M-07-FTE-

Sep

$0.2 $0.2 2007-09-01 2007-09-01 2007-09-30 2007-09-30 100.00% 100.00%

NatMap
O&M-06-FTE-

May

$0.4 $0.4 2006-05-01 2006-05-01 2006-05-31 2006-05-31 100.00% 100.00%

Acquisition-2n
d Quarter 08

(96%)

$0.2 $0.8 2008-01-01 2008-01-01 2008-03-31 2008-03-31 100.00% 100.00%

NatMap O &
M-09-Contract

-Dec

$0.3 $0.1 2008-12-01 2008-12-01 2008-12-31 2008-12-31 100.00% 100.00%

NatMap
O&M-08-FTE-

$0.2 $0.2 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Oct

NatMap
O&M-07-FTE-

Jan

$0.2 $0.2 2007-01-01 2007-01-01 2007-01-31 2007-01-31 100.00% 100.00%

FY 2015 O &
M Total

* * 2014-10-01 2015-09-30 0.00% 0.00%

NatMap O&M
08-Contract-M

ar

$0.2 $0.2 2008-03-01 2008-03-01 2008-03-31 2008-03-31 100.00% 100.00%

NatMap
O&M-07-FTE-

Dec

$0.2 $0.1 2006-12-01 2006-12-01 2006-12-31 2006-12-31 100.00% 100.00%

NatMap O&M
08-Contract-O

ct

$0.2 $0.0 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%

NatMap O&M
06-Contract-S

ep

$0.1 $0.1 2006-09-01 2006-09-01 2006-09-30 2006-09-30 100.00% 100.00%

FY 2017 O &
M Total

* * 2016-10-01 2017-09-30 0.00% 0.00%

Measurement-
1st Quarter 08

(72%)

$0.2 $0.0 2007-10-01 2007-10-01 2007-12-31 2007-12-31 100.00% 100.00%

NatMap O &
M-09-Contract

-Nov

$0.3 $0.1 2008-11-01 2008-11-01 2008-11-30 2008-11-30 100.00% 100.00%

NatMap
O&M-06-FTE-

Mar

$0.4 $0.4 2006-03-01 2006-03-01 2006-03-31 2006-03-31 100.00% 100.00%

FY 2011 O &
M Total

* * 2010-10-01 2011-09-30 0.00% 0.00%

NatMap O&M
06-Contract-D

ec

$0.1 $0.1 2005-12-01 2005-12-01 2005-12-31 2005-12-31 100.00% 100.00%

NatMap O &
M-09-FTE-De

c

$0.1 $0.2 2008-12-01 2008-12-01 2008-12-31 2008-12-31 100.00% 100.00%

NatMap O&M
07-Contract-J

an

$0.2 $0.3 2007-01-01 2007-01-01 2007-01-31 2007-01-31 100.00% 100.00%

NatMap O &
M-09-FTE-Au

g

$0.1 $0.1 2009-08-01 2009-08-01 2009-08-31 2009-08-31 100.00% 100.00%

NatMap O&M
06-Contract-J

un

$0.1 $0.1 2006-06-01 2006-06-01 2006-06-30 2006-06-30 100.00% 100.00%

NatMap
O&M-06-FTE-

Jan

$0.4 $0.4 2006-01-01 2006-01-01 2006-01-31 2006-01-31 100.00% 100.00%

NatMap
O&M-07-FTE-

Oct

$0.2 $0.1 2006-10-01 2006-10-01 2006-10-31 2006-10-31 100.00% 100.00%

NatMap O&M
08-Contract-A

ug

$0.2 $0.2 2008-08-01 2008-08-01 2008-08-31 2008-08-31 100.00% 100.00%

NatMap O &
M-09-FTE-Jan

$0.1 $0.2 2009-01-01 2009-01-01 2009-01-31 2009-02-01 100.00% 100.00%
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

NatMap O&M
06-Contract-N

ov

$0.1 $0.1 2005-11-01 2005-11-01 2005-11-30 2005-11-30 100.00% 100.00%

NatMap
O&M-08-FTE-

Jun

$0.2 $0.3 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%

WPS-1st
Quarter 08

(76%)

$0.1 $0.0 2007-10-01 2007-10-01 2007-12-31 2007-12-31 100.00% 100.00%

Agreement-4t
h Quarter 07

(100%)

$0.1 $0.0 2007-07-01 2007-07-01 2007-09-30 2007-09-30 100.00% 100.00%

NatMap
(DME)-06
Solutions

Architecture

$0.1 $0.1 2005-10-01 2005-10-01 2006-09-30 2006-06-30 100.00% 100.00%

Rights-1st
Quarter 07

(20%)

$0.0 $0.0 2006-10-01 2006-10-01 2006-12-31 2006-12-31 100.00% 100.00%

NatMap O &
M-09-FTE-Jun

$0.1 $0.2 2009-06-01 2009-06-01 2009-06-30 2009-06-30 100.00% 100.00%

NatMap O&M
08-Contract-J

an

$0.2 $0.3 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%

Rights-3rd
Quarter 07

(80%)

$0.0 $0.1 2007-04-01 2007-04-01 2007-06-30 2007-06-30 100.00% 100.00%

NatMap
O&M-08-FTE-

Jul

$0.2 $0.1 2008-07-01 2008-07-01 2008-07-31 2008-07-30 100.00% 100.00%

NatMap O &
M-09-FTE-Ma

y

$0.1 $0.2 2009-05-01 2009-05-01 2009-05-30 2009-05-30 100.00% 100.00%

NatMap
O&M-08-FTE-

Jan

$0.2 $0.3 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%

NatMap O &
M-09-FTE-Ma

r

$0.1 $0.1 2009-03-01 2009-03-01 2009-03-31 2009-03-31 100.00% 100.00%

FY 2017 DME
Total

* * 2016-10-01 2017-09-30 0.00% 0.00%

NatMap
O&M-06-FTE-

Dec

$0.4 $0.4 2005-12-01 2005-12-01 2005-12-31 2005-12-31 100.00% 100.00%

Measurement-
1st Quarter 07

(5%)

$0.0 $0.0 2006-10-01 2006-10-01 2006-12-31 2006-12-31 100.00% 100.00%

WPS-3rd
Quarter 08

(92%)

$0.1 $0.1 2008-04-01 2008-04-01 2008-06-30 2008-06-30 100.00% 100.00%

NatMap O &
M-09-Contract

-Jan

$0.3 $0.1 2009-01-01 2009-01-01 2009-01-31 2009-01-31 100.00% 100.00%

FY 2013 DME
Total

* * 2012-10-01 2013-09-30 0.00% 0.00%

NatMap
(DME)-07

$0.2 $0.2 2006-10-01 2006-10-01 2007-09-30 2007-09-30 100.00% 100.00%
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

System
Specs.

FY 2012 O &
M Total

* * 2011-10-01 2012-09-30 0.00% 0.00%

Acquisition-2n
d Quarter 06

(44%)

$0.7 $0.6 2006-01-01 2006-01-01 2006-03-31 2006-03-31 100.00% 100.00%

Acquisition-4t
h Quarter 07

(92%)

$0.1 $0.1 2007-07-01 2007-07-01 2007-09-30 2007-09-30 100.00% 100.00%

Measurement-
2nd Quarter

07 (14%)

$0.1 $0.1 2007-01-01 2007-01-01 2007-03-31 2007-03-31 100.00% 100.00%

NatMap
O&M-07-FTE-

May

$0.2 $0.1 2007-05-01 2007-05-01 2007-05-31 2007-05-31 100.00% 100.00%

NatMap O&M
06-Contract-J

an

$0.1 $0.1 2006-01-01 2006-01-01 2006-01-31 2006-01-31 100.00% 100.00%

NatMap
O&M-08-FTE-

Mar

$0.2 $0.3 2008-03-01 2008-03-01 2008-03-31 2008-03-31 100.00% 100.00%

NatMap
O&M-08-FTE-

Feb

$0.2 $0.3 2008-02-01 2008-02-01 2008-02-29 2008-02-29 100.00% 100.00%

FY 2016 O &
M Total

* * 2015-10-01 2016-09-30 0.00% 0.00%

NatMap
O&M-06-FTE-

Aug

$0.4 $0.4 2006-08-01 2006-08-01 2006-08-31 2006-08-31 100.00% 100.00%

NatMap O&M
07-Contract-D

ec

$0.2 $0.1 2006-12-01 2006-12-01 2006-12-31 2006-12-31 100.00% 100.00%

NatMap O&M
06-Contract-O

ct

$0.1 $0.1 2005-10-01 2005-10-01 2005-10-31 2005-10-31 100.00% 100.00%

WPS-3rd
Quarter 07

(60%)

$0.1 $0.1 2007-04-01 2007-04-01 2007-06-30 2007-06-30 100.00% 100.00%

Measurement-
3rd Quarter
07 (23%)

$0.1 $0.1 2007-04-01 2007-04-01 2007-06-30 2007-06-30 100.00% 100.00%

Router-4th
Quarter 07

(100%)

$0.1 $0.1 2007-07-01 2007-07-01 2007-09-30 2007-09-30 100.00% 100.00%

NatMap
O&M-08-FTE-

Nov

$0.2 $0.2 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%

NatMap O&M
07-Contract-M

ay

$0.2 $0.2 2007-05-01 2007-05-01 2007-05-31 2007-05-31 100.00% 100.00%

WPS-4th
Quarter 07

(68%)

$0.1 $0.4 2007-07-01 2007-07-01 2007-09-30 2007-09-30 100.00% 100.00%

NatMap O &
M-09-FTE-Oct

$0.1 $0.1 2008-10-01 2008-10-01 2008-10-31 2008-10-31 100.00% 100.00%

NatMap O&M $0.2 $0.3 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

08-Contract-A
pr

FY2019 and
Beyond DME

Total

* * 2018-10-01 2019-09-30 0.00% 0.00%

NatMap O &
M-09-FTE-Fe

b

$0.1 $0.4 2009-02-01 2009-02-01 2009-02-28 2009-02-28 100.00% 100.00%

NatMap
O&M-06-FTE-

Apr

$0.4 $0.4 2006-04-01 2006-04-01 2006-04-30 2006-04-30 100.00% 100.00%

Acquisition-1s
t Quarter 08

(94%)

$0.2 $0.1 2007-10-01 2007-10-01 2007-12-31 2007-12-31 100.00% 100.00%

Acquisition-2n
d Quarter 07

(88%)

$0.2 $0.2 2007-01-01 2007-01-01 2007-03-30 2007-03-31 100.00% 100.00%

FY 2014 DME
Total

* * 2013-10-01 2014-09-30 0.00% 0.00%

NatMap O&M
07-Contract-M

ar

$0.2 $0.5 2007-03-01 2007-03-01 2007-03-31 2007-03-31 100.00% 100.00%

WPS-2nd
Quarter 08

(84%)

$0.1 $0.0 2008-01-01 2008-01-01 2008-03-31 2008-03-31 100.00% 100.00%

Measurement-
4th Quarter
07 (32%)

$0.1 $0.1 2007-07-01 2007-07-01 2007-09-30 2007-09-30 100.00% 100.00%

WPS-2nd
Quarter 07

(52%)

$0.5 $0.2 2007-01-01 2007-01-01 2007-03-31 2007-03-31 100.00% 100.00%

FY 2015 DME
Total

* * 2014-10-01 2015-09-30 0.00% 0.00%

NatMap
O&M-06-FTE-

Jul

$0.4 $0.4 2006-07-01 2006-07-01 2006-07-31 2006-07-31 100.00% 100.00%

Acquisition-4t
h Quarter 08

(100%)

$0.2 $0.4 2008-07-01 2008-07-01 2008-09-30 2008-09-30 100.00% 100.00%

Acquisition-3r
d Quarter 06

(57%)

$0.7 $0.8 2006-04-01 2006-04-01 2006-06-30 2006-06-30 100.00% 100.00%

Q2 FY 2009
DME

$0.1 $0.0 2009-01-01 2009-01-01 2009-03-31 2009-03-31 100.00% 100.00%

NatMap O&M
07-Contract-A

ug

$0.2 $0.2 2007-08-01 2007-08-01 2007-08-31 2007-08-31 100.00% 100.00%

NatMap
O&M-06-FTE-

Nov

$0.4 $0.4 2005-11-01 2005-11-01 2005-11-30 2005-11-30 100.00% 100.00%

NatMap
(DME)-06

Needs
analysis

$0.0 $0.0 2005-10-01 2005-10-01 2006-09-30 2006-04-30 100.00% 100.00%

NatMap
O&M-08-FTE-

Aug

$0.2 $0.3 2008-08-01 2008-08-01 2008-08-31 2008-08-31 100.00% 100.00%

OMB Circular No. A-11 (REVISED-NOVEMBER 2009) Page  13 / 17 of Section300



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

NatMap $0.2 $0.1 2006-11-01 2006-11-01 2006-11-30 2006-11-30 100.00% 100.00%

NatMap O&M
06-Contract-A

ug

$0.1 $0.1 2006-08-01 2006-08-01 2006-08-31 2006-08-31 100.00% 100.00%

Rights-4th
Quarter 07

(100%)

$0.0 $0.0 2007-07-01 2007-07-01 2007-09-30 2007-09-30 100.00% 100.00%

Measurement-
2nd Quarter
08 (100%)

$0.1 $0.1 2008-01-01 2008-01-01 2008-03-31 2008-03-31 100.00% 100.00%

NatMap O&M
07-Contract-S

ep

$0.2 $0.2 2007-09-01 2007-09-01 2007-09-30 2007-09-30 100.00% 100.00%

WPS-4th
Quarter 08

(100%)

$0.1 $0.0 2008-07-01 2008-07-01 2008-09-30 2008-09-30 100.00% 100.00%

Router-2nd
Quarter 07

(34%)

$0.1 $0.1 2007-01-01 2007-01-01 2007-03-31 2007-03-31 100.00% 100.00%

NatMap O&M
07-Contract-J

un

$0.2 $0.1 2007-06-01 2007-06-01 2007-06-30 2007-06-30 100.00% 100.00%

NatMap
O&M-06-FTE-

Oct

$0.4 $0.4 2005-10-01 2005-10-01 2005-10-31 2005-10-31 100.00% 100.00%

NatMap
O&M-07-FTE-

Aug

$0.2 $0.1 2007-08-01 2007-08-01 2007-08-31 2007-08-31 100.00% 100.00%

NatMap O&M
08-Contract-N

ov

$0.2 $0.3 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%

NatMap
O&M-06-FTE-

Sep

$0.4 $0.4 2006-09-01 2006-09-01 2006-09-30 2006-09-30 100.00% 100.00%

NatMap
O&M-07-FTE-

Jun

$0.2 $0.2 2007-06-01 2007-06-01 2007-06-30 2007-06-30 100.00% 100.00%

NatMap O&M
06-Contract-J

ul

$0.1 $0.1 2006-07-01 2006-07-01 2006-07-31 2006-07-31 100.00% 100.00%

NatMap
O&M-07-FTE-

Mar

$0.2 $0.2 2007-03-01 2007-03-01 2007-03-31 2007-03-31 100.00% 100.00%

Agreement-3r
d Quarter 07

(64%)

$0.1 $0.0 2007-04-01 2007-04-01 2007-06-30 2007-06-30 100.00% 100.00%

FY 2016 DME
Total

* * 2015-10-01 2016-09-30 0.00% 0.00%

WPS-1st
Quarter 07

(26%)

$0.5 $0.1 2006-10-01 2006-10-01 2006-12-31 2006-12-31 100.00% 100.00%

NatMap O&M
08-Contract-D

ec

$0.2 $0.2 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

NatMap O &
M-09-Contract

-Oct

$0.3 $0.1 2008-10-01 2008-10-01 2008-10-31 2008-10-31 100.00% 100.00%

NatMap O&M
07-Contract-F

eb

$0.2 $0.2 2007-02-01 2007-02-01 2007-02-28 2007-02-28 100.00% 100.00%

FY 2005
NatMap
Common
Systems

$8.4 $8.4 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 100.00%

NatMap O&M
08-Contract-J

un

$0.2 $0.3 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%

FY 2010 O &
M Total

$4.7 $3.2 2009-10-01 2009-10-01 2010-09-30 75.00% 75.00%

NatMap O&M
07-Contract-A

pr

$0.2 $0.2 2007-04-01 2007-04-01 2007-04-30 2007-04-30 100.00% 100.00%

FY 2019 and
Beyond O &

M

* * 2018-10-01 2019-09-30 0.00% 0.00%

NatMap O &
M-09-FTE-No

v

$0.1 $0.1 2008-11-01 2008-11-01 2008-11-30 2008-11-30 100.00% 100.00%

Q1 FY 2009
DME

$0.1 $0.0 2008-10-01 2008-10-01 2008-12-31 2008-12-31 100.00% 100.00%

FY 2012 DME
Total

* * 2011-10-01 2012-09-30 0.00% 0.00%

NatMap O &
M-09-Contract

-Sep

$0.3 $0.2 2009-09-01 2009-09-01 2009-09-30 2009-09-30 100.00% 100.00%

NatMap
O&M-08-FTE-

May

$0.2 $0.3 2008-05-01 2008-05-01 2008-05-31 2008-05-05 100.00% 100.00%

NatMap O&M
07-Contract-O

ct

$0.2 $0.2 2006-10-01 2006-10-01 2006-10-31 2006-10-31 100.00% 100.00%

NatMap
O&M-08-FTE-

Sep

$0.1 $0.1 2008-09-01 2008-09-01 2008-09-30 2008-09-30 100.00% 100.00%

Q4 FY 2009
DME

$0.1 $0.0 2009-07-01 2009-07-01 2009-09-30 2009-09-30 100.00% 100.00%

NatMap
O&M-07-FTE-

Apr

$0.2 $0.4 2007-04-01 2007-04-01 2007-04-30 2007-04-30 100.00% 100.00%

NatMap O &
M-09-Contract

-Mar

$0.3 $0.1 2009-03-01 2009-03-01 2009-03-31 2009-03-31 100.00% 100.00%

FY 2005
NatMap
Common
Systems

$12.2 $12.2 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 100.00%

FY 2014 O &
M Total

* * 2013-10-01 2014-09-30 0.00% 0.00%

Acquisition-4t
h Quarter 06

(70%)

$0.7 $0.7 2006-07-01 2006-07-01 2006-09-29 2006-09-30 100.00% 100.00%

OMB Circular No. A-11 (REVISED-NOVEMBER 2009) Page  15 / 17 of Section300



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

FY 2004
NatMap
Common
Systems

$12.4 $12.4 2003-10-01 2003-10-01 2004-09-30 2004-09-30 100.00% 100.00%

NatMap O &
M-09-Contract

-Feb

$0.3 $0.3 2009-02-01 2009-02-01 2009-02-28 2009-02-28 100.00% 100.00%

NatMap O&M
08-Contract-F

eb

$0.2 $0.2 2008-02-01 2008-02-01 2008-02-29 2008-02-29 100.00% 100.00%

Router-4th
Quarter 06

(6%)

$0.1 $0.1 2006-07-01 2006-07-01 2006-09-30 2006-09-30 100.00% 100.00%

NatMap
(DME)-06

Project Plan

$0.1 $0.1 2005-10-01 2005-10-01 2006-09-30 2006-03-31 100.00% 100.00%

FY2018 O &
M

* * 2017-10-01 2018-09-30 0.00% 0.00%

NatMap
O&M-06-FTE-

Feb

$0.4 $0.4 2006-02-01 2006-02-01 2006-02-28 2006-02-28 100.00% 100.00%

NatMap
(DME)-06

Proof-of-Conc
ept

$0.2 $0.2 2005-10-01 2005-10-01 2006-09-30 2006-06-30 100.00% 100.00%

NatMap O&M
07-Contract-N

ov

$0.2 $0.2 2006-11-01 2006-11-01 2006-11-30 2006-11-30 100.00% 100.00%

NatMap O &
M-09-Contract

-Aug

$0.3 $0.1 2009-08-01 2009-08-01 2009-08-31 2009-08-31 100.00% 100.00%

Acquisition-1s
t Quarter 07

(79%)

$0.2 $0.1 2006-10-01 2006-10-01 2006-12-31 2006-12-31 100.00% 100.00%

NatMap O &
M-09-Contract

-Jul

$0.3 $0.1 2009-07-01 2009-07-01 2009-07-31 2009-07-31 100.00% 100.00%

Acquisition-3r
d Quarter 07

(90%)

$0.1 $0.1 2007-04-01 2007-04-01 2007-06-30 2007-06-30 100.00% 100.00%

Acquisition-3r
d Quarter 08

(98%)

$0.2 $0.2 2008-04-01 2008-04-01 2008-06-30 2008-06-30 100.00% 100.00%

NatMap O &
M-09-FTE-Apr

$0.1 $0.1 2009-04-01 2009-04-01 2009-04-30 2009-04-30 100.00% 100.00%

NatMap O&M
08-Contract-J

ul

$0.2 $0.2 2008-07-01 2008-07-01 2008-07-31 2008-07-31 100.00% 100.00%

NatMap O&M
06-Contract-M

ay

$0.1 $0.1 2006-05-01 2006-05-01 2006-05-31 2006-05-31 100.00% 100.00%

NatMap O&M
07-Contract-J

ul

$0.2 $0.2 2007-07-01 2007-07-01 2007-07-31 2007-07-31 100.00% 100.00%

NatMap O &
M-09-Contract

-Jun

$0.3 $0.1 2009-06-01 2009-06-01 2009-06-30 2009-06-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

NatMap O&M $0.2 $0.2 2008-09-01 2008-09-01 2008-09-30 2008-09-30 100.00% 100.00%

NatMap O &
M-09-FTE-Jul

$0.1 $0.2 2009-07-01 2009-07-01 2009-07-31 2009-07-31 100.00% 100.00%

NatMap
O&M-08-FTE-

Dec

$0.2 $0.2 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%

FY 2010 DME
Total

$0.2 $0.1 2009-10-01 2009-10-01 2010-09-30 75.00% 75.00%

NatMap
O&M-07-FTE-

Feb

$0.2 $0.2 2007-02-01 2007-02-01 2007-02-28 2007-02-28 100.00% 100.00%

Router-3rd
Quarter 07

(67%)

$0.1 $0.1 2007-04-01 2007-04-01 2007-06-30 2007-06-30 100.00% 100.00%

FY2018 DME
Total

* * 2017-10-01 2018-09-30 0.00% 0.00%

NatMap O &
M-09-Contract

-Apr

$0.3 $0.2 2009-04-01 2009-04-01 2009-04-30 2009-04-30 100.00% 100.00%

NatMap O &
M-09-FTE-Se

p

$0.1 $0.2 2009-09-01 2009-09-01 2009-09-30 2009-09-30 100.00% 100.00%

NatMap
O&M-06-FTE-

Jun

$0.4 $0.4 2006-06-01 2006-06-01 2006-06-30 2006-06-30 100.00% 100.00%

* - Indicates data is redacted.
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